ﬁf?a UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION VI

‘aﬂ 999 18th STREET - SUITE 500
DENVER, COLORADO 802022405
AL 29 g9y

Ref: 8HWM-FF

Frazer Lockhart

Department of Energy

Rocky Flats Officg

P.0O. Box 928

‘Golden, Colorado 80402-0928

RE: Operable Unit 1, 881 Hillside
IM/IRA.

Dear Mr. Lockhart,

EPA formally requested (April, 23, 19%1) that DOE respond to
EPA comments regarding the OU 1 IM/IRA Implementation Plan prior
to construction of the French Drain. The required response
includes preparation of additional documents which will require
time to review. As DOE is planning an early start date (summer,
1991) for the French Drain construction and has a milestone date
of August 5, 1991, for the beginning of testing, DOE's response
to EPA's comments must be submitted by August 12, 1991.

Key concerns identified in the April 23, 1991 letter are as
follovws:

~-treatment design plans, testing schedules and testing
results for the UV/HP system must be submitted for
review;

-procedures for meeting the 107 cm/s hydraulic
conductivity must be submitted;

-contaminant testing procedures and disposition of
construction soils and soils excavated from IHSSs must
be identified;

-potential realignment of the french drain and
subsequent geotechnical testing must be identified and

-~any additional or altered field engineering procedure
plans as identified in the IM/IRA Implementation Plan
must be identified.

Additionally, EPA requests information on the status of the
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following items related to french drain construction and startup

0of the treatment system:

—testing of the ion exchange system to determine its
ability to remove radionuclides from the waste stream;

-development of operation and maintenance plaﬁs.for the

treatment system;

-development of a sampling plan for the treated water;

-development of a Quality Assurance and Quality Control
Plan for the treatment system and
&

-development of a storage or treatment plan for water
collected in the French Drain during its construction.

EP2 is interested in the status of these items as completion
of these tasks will help avoid complications during the '
construction and treatment testing phases. Please contact

Patricia Corbetta at (303) 294-1071

CcC:

Patricia Corbetta, EPA
Gary Baughman, CDH
Noreen Matsuura, CDH
Tom Olsen, DOE

. Jim Koffer, EG&G

Cindy Gee, EG&G

Terry Smith, PRC

to discuss these issues.

Sincerely,

Martin Hestmark, Manager
Rocky Flats Project



